



RRfW Research Grant kick off event: Programme Coordination Team


Lizzie Garratt, NERC

RRfW programme

- The Resource Recovery from Waste programme aims to gather the evidence needed to accomplish a paradigm shift in the recovery of resources from waste that is driven by a whole system approach, i.e. incorporating **environmental and societal benefits** and not just economic.
- This is a **strategic investment**, not a series of individual projects, and therefore there must be activity to work together as a programme.
- We need to have a cohesive outcome from the programme to provide a persuasive argument of the **impacts/benefits** for the **environment/society** incorporated within an **economic framework**.
- This will be achieved through the **Programme Coordination Team (PCT)**.



Governance



Programme Coordination Team

- Made up of the PIs of the six projects.
- Responsible for the day-to-day management, co-ordination and delivery of the programme.
- Draft a costed Programme Management Plan.
- £400k over four years commencing Q4 FY14/15 for this activity.



Programme management

- Draft a costed Programme Management Plan.
- Cover the areas:
 1. Coordination and logistics.
 2. Reporting.
 3. Knowledge Exchange.
 4. Data management.
 5. Drawing the programme together scientifically.

Process and assessment

- Draft Programme Management Plan, including all costs.
 - Word document, 4-6 pages, plus 1 page Justification of Resources.
 - Due 4.00pm 10 October 2014.
 - Assessed by the PEB offline -> PCT take into account PEB feedback -> finalise by 30 November 2014 -> PEB sign off.
- Later requirements:
 - KE Strategy.
 - Programme Data Management Plan.
 - Ideas for drawing the programme together scientifically.